SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:16 AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

i : : : 04-0120F4
Diary #: 593  Const Calendar Day: 808 D.ate. 21—Aug-2014.1 Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 6:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition Not recorded

Working Day If no, explain:

Di ary: Dispute
General Comments =
Weekly safety meeting 0800-0900. Track progress of ABF CCO 96 work on the west cable loop at the W2
pier cap. Misc MEP paperwork and write diaries.

CCO-096 Bid Item: 001 0-FSW-EFA.096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker FOR MICHAEL DRAPER 3.00 2.00 0.00 5.00 D

Ironworker JNM DONALD PLUMB 5.00 0.00 0.00 5.00 D

Ironworker GEN AARON KENT 5.00 0.00 0.00 5.00 D

Ironworker JNM PAUL FAMBRINI 5.00 0.00 0.00 5.00 D

Di ary: Dispute
West Loop Cable Hand Ropes 001  0-FSW-EFA.096 —~
The ABF crew spent the shift installing the cable band drop plates for lowering the hand ropes. The hand
rope were directed to be lowered because they were in conflict with the dehumidfication system ductwork.

The crew used a 125' Manlift to access the cable bands on the south side of the jacking saddle. In
addition, the crew used a crew truck.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
The FWS crew spent 3 hours to mobilize to and from the bridge. The liability for the CCO 367 work for
this shift is in dispute. If the Contractor is determined to be liable, mobilization will be paid under CCO
354, in addition to the 12% hourly shift differential and the 8th hour of pay for 7 hours of work per the
pipefitter's union agreement. The three crew trucks will also be paid under CCO 354.

If the Department is determined to be liable, mobilization and the crew trucks will be paid under CCO 367
for this shift.
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 593  Date: 21-Aug-2014 Thursday

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 |:|
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Di ary: Dispute
6" DIP/cable rail post 001 O0-PCR-EFA.367
interference [
The FWS crew went on shift at Pier 7 at 2000 on August 21, 2014, then mobilzed to the bridge, arriving in
the lane closure of the #1 lane of the WB bridge at 2245. The crew spent the shift completing the CCO
367 work as directed in the response to RFI 3688.
The crew completed this work, then demobilzed back to Pier 7, going off shift at 0300 on August 22, 2014.
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